


SPS-E040-81
1 July 1981

MEMORANDUM FOR : Director of Data Processing
FROM :
Deputy Chief, Special Projects Staff/ODP
SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 30 June 1981

1. SAFE

On 29 June 1981, representatives of the Consolidated SAFE Project Office, TRW, ODP and the DIA met to discuss the electrical/mechanical interface between the SAFE terminal and the Bus Interface Unit (BIU). No problems requiring follow-up action surfaced during the discussions.



2. ADSTAR

A. The Government received a revised Acceptance Test Plan on 25 June 1981. The COTR still considers it unacceptable.

B. The installation of the signal cable for SAS is not completed. OC currently states that it will be done on 6 July. The contractor has not mentioned delay.

